Storm 2006 Update
July 31, 2007

One Year Later




Critical Repair/Reconstruction Priorities

Approximately 37 executed repair
projects by Street Department

10 major reconstruction projects under
construction

4 major projects out to bid




Engineering Services Department

Construction | Completion

Project Status
) Start Target

Baltimore/

Glory Road Storm
Sewer

Re-route

Construction February 12, 2007 August, 2007

Thunderbird

Diversion Channel LOESIEoT May 7, 2007 November, 2007

James Watt & Lee
Trevino Street & Construction May 30, 2007 August, 2007
Drainage Improv.




Engineering Services Department

Project

Status

Construction
Start

Completion
Target

Modesto Channel
River Outfall

Construction

June 6,
2007

October, 2007

Franklin Summit/
Los Siglos &
Lucas Matcelo
Drainage Repairs

Construction

June 25, 2007

September, 2007

Thorton Street
Improv.

Construction

July 9, 2007

November, 2007

Mesa Hills &
Wallenberg

Construction

June 20, 2007

October, 2007




Engineering Services Department

Construction | Completion

Ry Start Target

Westside Flood

Damage Improv., Construction June 25, 2007 March, 2007
Phase 1

High Ridge & Bear
Ridge Channel Construction
Drainage Improv.

Contract being
executed




Engineering Services Department

Project

Status

Construction
Start

Completion
Target

Paragon/Santa
Fe Channel
Improvement

Bids Open July
25

Ojo de Aqua
Channel and
Thorn Street
Inlet

Bids Open
August 1

Westside Flood
Damage

Improvements
Phase 11

Bids Open
August 8




Westside Flood Damage Improvements



Westside Flood Damage Improvements




Mesa-Hills Wallenberg



Thunderbird Valley Channel
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James Watt & Lee Trevino




Franklin Summit/Los Siglos & Lucas Marcelo



Thornton Street



Digital Flood Insurance Rate Maps (DFIRM)

Released July 9, 2007

Changes Extensive

Maps available for viewing at Engineering
Department

Meeting with Public Officials August 22, 2007
Public Meeting scheduled for August 22, 2007

Public Comment 90 days




2007 Flood Plain Parcels within 5 miles of Rio Grande
(2006 = 22800 vs. 2007 = 49588 Parcels)
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Community Rating System

ISO Audit

CSR Rating, 9

Flood Damage Prevention
® Drainage Maintenance
® Removing Structures from the Flood Plain
® Outreach

m Capital Improvement Program




Questions
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